

Project Construction **Step 4** November 2009 - May 2010



Traffic and temporary alignments:

- Academy Boulevard traffic will shift onto Academy temporary alignment.
- Woodmen Road traffic will remain on existing roadway alignment.

Key activities:

- Construct detention ponds on east end of project area
- Install storm drains (throughout project area)
- Continue 42-inch water line under Academy Boulevard
- Begin excavation on Academy Boulevard